

## Project Summary

<b>Title of the project</b>	“Strengthening the process of effective recognition of Forest right”
<b>Location(s)</b>	Kalimela block ,Malkangiri, Odisha
<b>Total Duration of the project</b>	12 months, Can be extended
<b>Project cost</b>	Total project cost = 4,00,000 approx
<b>Objectives of the project</b>	<b>Overall Objective</b> 100 percent IFR and community right title distribution to eligible claimant.
<b>Target Group (s)</b>	21 gram panchayt
<b>Final Beneficiaries</b>	Indigenous (Tribal) people of kalimela block
<b>Estimated Results</b>	Indigenous (Tribal) people of kalimela block
<b>Estimated Results</b>	<ol style="list-style-type: none"> <li>1. All eligible claimants get IFR and community right title.</li> <li>2. Title holder got linked to government schemes through convergence schemes.</li> <li>3. The productivity of title land gets increased due to land development activity.</li> </ol>
<b>Main Activities</b>	<ol style="list-style-type: none"> <li>1. Conducting gram sabha</li> <li>2. Identifying eligible claimant.</li> <li>3. Formation of FRC at hamlet level.</li> <li>4. Capacitating the FRC and gram sabha.</li> <li>5. Assisting in boundary demarcation and other process while making the claims</li> <li>6. To facilitate setting up committees to manage and protect forest under section 3 I(i) and 5</li> <li>7. And to follow up with DLC.</li> </ol>